

MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: Portfolio Review

Date:

Attendees:

- Rohan Sharma (Business Analyst)
- Ananya Singh (Head of HR)
- Dinesh Kumar (Senior Project Manager)
- James Thornton (Chief Executive Officer)
- Ethan Brooks (Senior Architect)
- Thomas Edgerton (Chief Financial Officer)

1. GENERAL DISCUSSION

- Stakeholder satisfaction survey results presented; average score of 7.8 out of 10.
- Programme newsletter distribution to all stakeholders confirmed for end of week.
- Discussed the implications of the upcoming regulatory change on three active projects.

1.1 Employee Wellness Platform [Project ID: PRJ-0119] (Review 2 of 5)

Status: Active - Slightly Delayed

Phase

Discussion Points:

- Current-state HR process assessment completed; 9 pain points prioritised for resolution.
- Employee survey conducted; 68% of respondents cited administrative burden as a top concern.
- Change impact assessment completed; all 850 employees identified as affected to some degree.

Recommendation:

Select the HRIS platform and proceed to contract negotiation.

Decision: ON HOLD

Phase 1 temporarily placed on hold due to resource conflicts with the ERP programme. A resume decision will be revisited in 8 weeks once capacity is confirmed.

Budget Allocation: GBP 75,000

Action Items:

- Ananya Singh: Review post-implementation review agenda - Due: 08 August 2023
- James Thornton: Prepare vendor shortlist and commercial terms for review - Due: 08 August 2023
- Thomas Edgerton: Review vendor shortlist and commercial terms for review - Due: 08 August 2023

1.2 Cybersecurity Incident Response Platform [Project ID: PRJ-0131] (Review 2 of 8)

Status: Active - On Track

Phase

Discussion Points:

- Initial architecture assessment completed; three potential design patterns under evaluation.
- Proof of concept scoped; team aligned on technology stack and integration approach.

Recommendation:

Complete the proof of concept before committing to a full build; de-risk the approach.

Decision: APPROVED WITH CONDITIONS

Project approved to proceed to Phase 1, subject to: security audit sign-off by the CISO and legal review of data residency

requirements. Budget of GBP 40,000 confirmed.

Budget Allocation: GBP 40,000

Action Items:

- Meera Patel: Submit go/no-go recommendation to the steering committee - Due: 08 August 2023
- James Thornton: Coordinate technical architecture diagram for sign-off - Due: 08 August 2023
- James Thornton: Complete stakeholder communication pack - Due: 08 August 2023

1.3 Revenue Optimisation Initiative [Project ID: PRJ-0113] (Review 4 of 10)

Status: Active - At Risk

Discussion Points:

- Finance system integration 70% complete; parallel running commences next month.
- Cost allocation model updated; departmental recharges aligned to new structure.
- Mid-project financial review completed; revised forecast within 3% of original estimate.

Recommendation:

Request a supplementary budget of GBP 35,000 to cover the scope extension.

Decision: APPROVED

Following resolution of the Phase 1 blockers, project reinstated and approved to advance to Phase 2. All pre-conditions have been met. Budget of \$500,000 confirmed.

Budget Allocation: EUR 110,000

Action Items:

- Marcus Webb: Deliver post-implementation review agenda - Due: 08 August 2023
- Ethan Brooks: Submit resource allocation plan for the next sprint - Due: 08 August 2023
- Ethan Brooks: Review change management plan - Due: 08 August 2023

1.4 Product-Led Growth Initiative [Project ID: PRJ-0136] (Review 1 of 6)

Status: Pending Approval

Discussion Points:

- Discovery phase complete; user research with 48 participants surfaced five key pain points.
- Competitive benchmarking completed; three feature gaps identified as priority items.
- Product requirements document drafted and circulated for stakeholder review.

Recommendation:

Validate the core value proposition with a smoke-test landing page before full build.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: GBP 150,000

Action Items:

- Meera Patel: Present legal review of the contract amendment - Due: 08 August 2023
- Ethan Brooks: Submit training schedule for all impacted teams - Due: 08 August 2023

1.5 Self-Service BI Dashboard [Project ID: PRJ-0122] (Review 3 of 9)

Status: Active - Slightly Delayed

Discussion Points:

- Governance framework scoped; data steward roles to be assigned to six domain owners.
- Initial data model designed; alignment confirmed with the enterprise architecture team.

- Cloud data platform vendor evaluation underway; three shortlisted providers being assessed.

Recommendation:

Appoint a dedicated data governance lead before the programme goes beyond discovery.

Decision: ON HOLD

Phase 1 temporarily placed on hold due to resource conflicts with the ERP programme. A resume decision will be revisited in 8 weeks once capacity is confirmed.

Budget Allocation: GBP 150,000

Action Items:

- Nisha Iyer: Publish dependency mapping with the platform team - Due: 08 August 2023
- James Thornton: Prepare post-implementation review agenda - Due: 08 August 2023
- Ananya Singh: Deliver change management plan - Due: 08 August 2023

1.6 Partner Portal Launch [Project ID: PRJ-0138] (Review 3 of 9)

Status: Active - Slightly Delayed

Phase

Discussion Points:

- Initial partnership term sheet drafted and shared with the counterparty legal team.
- Market opportunity assessment completed; TAM of USD 3.8B confirmed for target segment.

Recommendation:

Commission a detailed regulatory mapping exercise before committing to entry.

Decision: ON HOLD

Phase 1 temporarily placed on hold due to resource conflicts with the ERP programme. A resume decision will be revisited in 8 weeks once capacity is confirmed.

Budget Allocation: \$24,000

Action Items:

- Rohan Sharma: Complete training schedule for all impacted teams - Due: 08 August 2023
- Ethan Brooks: Submit updated project plan and revised timeline to all stakeholders - Due: 08 August 2023

2. ANY OTHER BUSINESS

A reminder was issued to submit expense claims before end of month.

3. NEXT MEETING AND SIGN-OFF

Next Meeting: 08 August 2023

Minutes approved by: Rohan Sharma, Business Analyst

- End of Minutes -