

MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: Portfolio Review

Date:

Attendees:

- Sneha Gupta (Data Science Lead)
- Priya Nair (VP of Engineering)
- Thomas Edgerton (Chief Financial Officer)
- Pooja Krishnan (Legal Counsel)
- Nisha Iyer (Compliance Manager)
- Rohan Sharma (Business Analyst)

1. GENERAL DISCUSSION

- Agreed to standardise status reporting across all projects using the new RAG template.
- Budget tracker updated - overall portfolio spend is within 2% of the approved baseline.
- Discussed the implications of the upcoming regulatory change on three active projects.

1.1 Revenue Optimisation Initiative [Project ID: PRJ-0113] (Review 5 of 10)

Status: Active - On Track

Phase

Discussion Points:

- Mid-project financial review completed; revised forecast within 3% of original estimate.
- Cost allocation model updated; departmental recharges aligned to new structure.

Recommendation:

Approve the revised cost model and continue to Phase 3.

Decision: **APPROVED**

Phase 2 deliverables reviewed and approved to continue. Progress is on track and within budget. Revised budget of \$120,000 approved following scope clarification.

Budget Allocation: GBP 75,000

Action Items:

- Kavya Reddy: Submit KPI dashboard with updated metrics - Due: 23 September 2023
- Pooja Krishnan: Finalise change management plan - Due: 23 September 2023
- Nisha Iyer: Prepare resource allocation plan for the next sprint - Due: 23 September 2023

1.2 Kubernetes Platform Rollout [Project ID: PRJ-0126] (Review 2 of 5)

Status: Active - Slightly Delayed

Phase

Discussion Points:

- Proof of concept scoped; team aligned on technology stack and integration approach.
- Vendor landscape review initiated; RFI responses from four shortlisted vendors due end of month.
- Requirements gathering underway; 14 stakeholder interviews scheduled over the next two weeks.

Recommendation:

Approve the proposed architecture and proceed to Phase 1 with a fully staffed delivery team.

Decision: **ON HOLD**

Phase 1 temporarily placed on hold due to resource conflicts with the ERP programme. A resume decision will be revisited in 8 weeks

once capacity is confirmed.

Budget Allocation: GBP 150,000

Action Items:

- Nisha Iyer: Deliver dependency mapping with the platform team - Due: 23 September 2023
- Priya Nair: Coordinate go/no-go recommendation to the steering committee - Due: 23 September 2023
- Priya Nair: Submit post-implementation review agenda - Due: 23 September 2023

1.3 ESG Reporting Framework [Project ID: PRJ-0124] (Review 2 of 4)

Status: Active - At Risk

Discussion Points:

- Policy ratification by the board completed; communication to all staff issued.
- 7 of 11 compliance gaps remediated; remaining 4 on track for closure by next review.

Recommendation:

Approve the updated policy framework for board ratification.

Decision: APPROVED

Following resolution of the Phase 1 blockers, project reinstated and approved to advance to Phase 2. All pre-conditions have been met. Budget of \$380,000 confirmed.

Budget Allocation: \$180,000

Action Items:

- Lakshmi Venkat: Deliver technical architecture diagram for sign-off - Due: 23 September 2023
- Pooja Krishnan: Deliver change management plan - Due: 23 September 2023

1.4 APAC Market Expansion [Project ID: PRJ-0107] (Review 3 of 8)

Status: Active - Slightly Delayed

Discussion Points:

- Market opportunity assessment completed; TAM of USD 3.8B confirmed for target segment.
- Regulatory entry requirements mapped; 4 jurisdictions require pre-approval notification.

Recommendation:

Engage legal counsel to begin drafting the partnership term sheet.

Decision: ON HOLD

Phase 1 temporarily placed on hold due to resource conflicts with the ERP programme. A resume decision will be revisited in 8 weeks once capacity is confirmed.

Budget Allocation: GBP 40,000

Action Items:

- Carlos Mendez: Complete risk register with latest assessment to the programme office - Due: 23 September 2023
- Pooja Krishnan: Circulate training schedule for all impacted teams - Due: 23 September 2023
- Priya Nair: Complete KPI dashboard with updated metrics - Due: 23 September 2023

1.5 Customer Portal Redesign [Project ID: PRJ-0102] (Review 1 of 6)

Status: Pending Approval

Discussion Points:

- Competitive benchmarking completed; three feature gaps identified as priority items.
- Product requirements document drafted and circulated for stakeholder review.
- Accessibility requirements defined; WCAG 2.1 AA compliance set as the minimum standard.

Recommendation:

Commission a usability study before finalising the information architecture.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: \$48,000

Action Items:

- Lakshmi Venkat: Prepare risk register with latest assessment to the programme office - Due: 23 September 2023
- Pooja Krishnan: Deliver post-implementation review agenda - Due: 23 September 2023
- Priya Nair: Publish resource allocation plan for the next sprint - Due: 23 September 2023

1.6 Brand Refresh 2024 [Project ID: PRJ-0115] (Review 2 of 7)

Status: Active - On Track

Phase

Discussion Points:

- Campaign brief drafted and shared with the appointed creative agency.
- Market research completed; target audience segmentation refined into five distinct personas.

Recommendation:

Proceed with the selected media agency; terms are competitive and scope is well-defined.

Decision: APPROVED WITH CONDITIONS

Project approved to proceed to Phase 1, subject to: security audit sign-off by the CISO and legal review of data residency requirements. Budget of EUR 110,000 confirmed.

Budget Allocation: GBP 150,000

Action Items:

- Fatima Al-Hassan: Circulate risk register with latest assessment to the programme office - Due: 23 September 2023
- Pooja Krishnan: Prepare updated project plan and revised timeline to all stakeholders - Due: 23 September 2023
- Nisha Iyer: Coordinate vendor shortlist and commercial terms for review - Due: 23 September 2023

2. ANY OTHER BUSINESS

No further items were raised.

3. NEXT MEETING AND SIGN-OFF

Next Meeting: 23 September 2023

Minutes approved by: Sneha Gupta, Data Science Lead

- End of Minutes -