

MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: Portfolio Review

Date:

Attendees:

- Ananya Singh (Head of HR)
- Sara Lopez (Chief Product Officer)
- Diana Petrov (Scrum Master)
- Nathan Forrest (VP of Marketing)
- Sneha Gupta (Data Science Lead)
- Oliver Grant (Chief Risk Officer)
- Ethan Brooks (Senior Architect)
- Sameer Rao (Engineering Manager)

1. GENERAL DISCUSSION

- Programme newsletter distribution to all stakeholders confirmed for end of week.
- The team confirmed readiness for the external auditor visit scheduled for next month.
- Stakeholder satisfaction survey results presented; average score of 7.8 out of 10.

1.1 Product Data Mesh Initiative [Project ID: PRJ-0128] (Review 1 of 5)

Status: Pending Approval

Phase

Discussion Points:

- Initial data model designed; alignment confirmed with the enterprise architecture team.
- Data quality baseline established; 12% null rate in key fields flagged for remediation.
- Cloud data platform vendor evaluation underway; three shortlisted providers being assessed.

Recommendation:

Appoint a dedicated data governance lead before the programme goes beyond discovery.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: \$500,000

Action Items:

- Sara Lopez: Coordinate dependency mapping with the platform team - Due: 31 August 2023
- Sneha Gupta: Submit training schedule for all impacted teams - Due: 31 August 2023

1.2 API Gateway and Microservices Rollout [Project ID: PRJ-0112] (Review 1 of 6)

Status: Pending Approval

Phase

Discussion Points:

- Initial architecture assessment completed; three potential design patterns under evaluation.
- Proof of concept scoped; team aligned on technology stack and integration approach.
- Vendor landscape review initiated; RFI responses from four shortlisted vendors due end of month.

Recommendation:

Engage a specialist security architect to validate the design before Phase 1 commences.

Decision: *DEFERRED*

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: \$250,000

Action Items:

- Fatima Al-Hassan: Finalise vendor shortlist and commercial terms for review - Due: 31 August 2023
- Sara Lopez: Prepare risk register with latest assessment to the programme office - Due: 31 August 2023
- Sara Lopez: Submit KPI dashboard with updated metrics - Due: 31 August 2023

1.3 HR Digital Transformation [Project ID: PRJ-0109] (Review 2 of 5)

Status: Active - Slightly Delayed

Phase

Discussion Points:

- Current-state HR process assessment completed; 9 pain points prioritised for resolution.
- Employee survey conducted; 68% of respondents cited administrative burden as a top concern.

Recommendation:

Select the HRIS platform and proceed to contract negotiation.

Decision: *ON HOLD*

Phase 1 temporarily placed on hold due to resource conflicts with the ERP programme. A resume decision will be revisited in 8 weeks once capacity is confirmed.

Budget Allocation: \$95,000

Action Items:

- Marcus Webb: Circulate KPI dashboard with updated metrics - Due: 31 August 2023
- Sameer Rao: Coordinate updated project plan and revised timeline to all stakeholders - Due: 31 August 2023

1.4 Customer Portal Redesign [Project ID: PRJ-0102] (Review 2 of 6)

Status: Active - Slightly Delayed

Phase

Discussion Points:

- Competitive benchmarking completed; three feature gaps identified as priority items.
- Discovery phase complete; user research with 48 participants surfaced five key pain points.
- Product requirements document drafted and circulated for stakeholder review.

Recommendation:

Proceed to design and prototyping; user research findings are clear and actionable.

Decision: *ON HOLD*

Phase 1 temporarily placed on hold due to resource conflicts with the ERP programme. A resume decision will be revisited in 8 weeks once capacity is confirmed.

Budget Allocation: \$95,000

Action Items:

- Oliver Grant: Deliver technical architecture diagram for sign-off - Due: 31 August 2023
- Nathan Forrest: Submit revised budget breakdown to Finance for approval - Due: 31 August 2023

1.5 Customer Journey Mapping [Project ID: PRJ-0144]

Status: Active - On Track

Phase

Discussion Points:

- Full campaign launched; reach of 2.4 million impressions in the first week.
- Marketing ROI of 3.2x confirmed; investment case validated.

Recommendation:

Commission a follow-up brand tracking study to measure sustained impact.

Decision: APPROVED

User Acceptance Testing completed with all critical defects resolved. Project approved to proceed to Go-Live Preparation. Final budget of \$380,000 confirmed.

Budget Allocation: \$500,000

Action Items:

- Diana Petrov: Coordinate risk register with latest assessment to the programme office - Due: 31 August 2023
- Oliver Grant: Publish vendor shortlist and commercial terms for review - Due: 31 August 2023
- Nathan Forrest: Publish go/no-go recommendation to the steering committee - Due: 31 August 2023

1.6 SOC 2 Type II Compliance [Project ID: PRJ-0111] (Review 1 of 5)

Status: Pending Approval

Phase

Discussion Points:

- Audit scope agreed with the external auditors; fieldwork dates confirmed.
- Policy framework drafted; 8 new policies require board ratification before implementation.

Recommendation:

Engage external legal counsel before proceeding; regulatory interpretation is complex.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: \$95,000

Action Items:

- Aisha Mahmood: Prepare risk register with latest assessment to the programme office - Due: 31 August 2023
- Sara Lopez: Circulate technical architecture diagram for sign-off - Due: 31 August 2023

2. ANY OTHER BUSINESS

The offsite planning session dates will be circulated by the programme office.

3. NEXT MEETING AND SIGN-OFF

Next Meeting: 31 August 2023

Minutes approved by: Ananya Singh, Head of HR

- End of Minutes -