

MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: Cross-Functional Sync

Date:

Attendees:

- Carlos Mendez (DevOps Manager)
- Pooja Krishnan (Legal Counsel)
- Ethan Brooks (Senior Architect)
- Sara Lopez (Chief Product Officer)
- Rohan Sharma (Business Analyst)
- Sneha Gupta (Data Science Lead)
- Marcus Webb (VP of Sales)
- Lakshmi Venkat (QA Lead)
- Sameer Rao (Engineering Manager)

1. GENERAL DISCUSSION

- Programme newsletter distribution to all stakeholders confirmed for end of week.
- Agreed to standardise status reporting across all projects using the new RAG template.
- Budget tracker updated - overall portfolio spend is within 2% of the approved baseline.

1.1 Regulatory Reporting Automation [Project ID: PRJ-0137] (Review 2 of 6)

Status: Active - Slightly Delayed

Phase

Discussion Points:

- Budget scoping exercise completed; initial estimate of GBP 480,000 submitted for approval.
- Funding model agreed; 60% capex, 40% opex split confirmed with Treasury.
- Cost-benefit analysis completed; payback period estimated at 22 months.

Recommendation:

Seek board approval for the capital expenditure component before Phase 1 commences.

Decision: ON HOLD

Phase 1 temporarily placed on hold due to resource conflicts with the ERP programme. A resume decision will be revisited in 8 weeks once capacity is confirmed.

Budget Allocation: \$48,000

Action Items:

- Sara Lopez: Circulate change management plan - Due: 24 November 2023
- Rohan Sharma: Circulate revised budget breakdown to Finance for approval - Due: 24 November 2023
- Rohan Sharma: Present risk register with latest assessment to the programme office - Due: 24 November 2023

1.2 APAC Market Expansion [Project ID: PRJ-0107] (Review 4 of 8)

Status: Active - At Risk

Phase

Discussion Points:

- Go-to-market plan drafted; regional launch sequence confirmed with the sales leadership.
- Commercial negotiation at advanced stage; key economic terms agreed in principle.

Recommendation:

Approve the go-to-market plan and release resources to begin pre-launch activities.

Decision: APPROVED

Following resolution of the Phase 1 blockers, project reinstated and approved to advance to Phase 2. All pre-conditions have been met. Budget of \$48,000 confirmed.

Budget Allocation: \$180,000

Action Items:

- Arjun Mehta: Present dependency mapping with the platform team - Due: 24 November 2023
- Sameer Rao: Review post-implementation review agenda - Due: 24 November 2023
- Marcus Webb: Finalise technical architecture diagram for sign-off - Due: 24 November 2023

1.3 Carbon Footprint Tracking System [Project ID: PRJ-0135] (Review 2 of 5)

Status: Active - Slightly Delayed

Phase

Discussion Points:

- Legal counsel engaged; external opinion on data residency obligations commissioned.
- Audit scope agreed with the external auditors; fieldwork dates confirmed.

Recommendation:

Approve the compliance remediation plan and allocate the necessary resources.

Decision: ON HOLD

Phase 1 temporarily placed on hold due to resource conflicts with the ERP programme. A resume decision will be revisited in 8 weeks once capacity is confirmed.

Budget Allocation: \$380,000

Action Items:

- Sara Lopez: Publish resource allocation plan for the next sprint - Due: 24 November 2023
- Marcus Webb: Finalise technical architecture diagram for sign-off - Due: 24 November 2023

1.4 API Gateway and Microservices Rollout [Project ID: PRJ-0112] (Review 2 of 6)

Status: Active - Slightly Delayed

Phase

Discussion Points:

- Risk register drafted; key risks include data migration complexity and third-party dependencies.
- Proof of concept scoped; team aligned on technology stack and integration approach.

Recommendation:

Approve the proposed architecture and proceed to Phase 1 with a fully staffed delivery team.

Decision: ON HOLD

Phase 1 temporarily placed on hold due to resource conflicts with the ERP programme. A resume decision will be revisited in 8 weeks once capacity is confirmed.

Budget Allocation: EUR 60,000

Action Items:

- Priya Nair: Finalise resource allocation plan for the next sprint - Due: 24 November 2023
- Marcus Webb: Submit revised budget breakdown to Finance for approval - Due: 24 November 2023
- Marcus Webb: Present revised budget breakdown to Finance for approval - Due: 24 November 2023

1.5 Partner Portal Launch [Project ID: PRJ-0138] (Review 4 of 9)

Status: Active - At Risk

Phase

Discussion Points:

- Partnership governance framework agreed; quarterly steering committee dates confirmed.

- Commercial negotiation at advanced stage; key economic terms agreed in principle.

Recommendation:

Submit the regulatory filings in the remaining jurisdiction without delay.

Decision: APPROVED

Following resolution of the Phase 1 blockers, project reinstated and approved to advance to Phase 2. All pre-conditions have been met. Budget of GBP 150,000 confirmed.

Budget Allocation: \$95,000

Action Items:

- Ethan Brooks: Complete resource allocation plan for the next sprint - Due: 24 November 2023
- Sara Lopez: Circulate KPI dashboard with updated metrics - Due: 24 November 2023
- Sameer Rao: Submit revised budget breakdown to Finance for approval - Due: 24 November 2023

1.6 Product Data Mesh Initiative [Project ID: PRJ-0128] (Review 2 of 5)

Status: Active - Slightly Delayed

Phase

Discussion Points:

- Data discovery exercise completed; 47 source systems identified across the enterprise.
- Governance framework scoped; data steward roles to be assigned to six domain owners.

Recommendation:

Prioritise data quality remediation in the top 5 source systems before pipeline build.

Decision: ON HOLD

Phase 1 temporarily placed on hold due to resource conflicts with the ERP programme. A resume decision will be revisited in 8 weeks once capacity is confirmed.

Budget Allocation: \$48,000

Action Items:

- Aisha Mahmood: Coordinate stakeholder communication pack - Due: 24 November 2023
- Rohan Sharma: Finalise vendor shortlist and commercial terms for review - Due: 24 November 2023
- Lakshmi Venkat: Circulate dependency mapping with the platform team - Due: 24 November 2023

2. ANY OTHER BUSINESS

No further items were raised.

3. NEXT MEETING AND SIGN-OFF

Next Meeting: 24 November 2023

Minutes approved by: Carlos Mendez, DevOps Manager

- End of Minutes -