

MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: Portfolio Review

Date:

Attendees:

- James Thornton (Chief Executive Officer)
- Meera Patel (Finance Director)
- Nathan Forrest (VP of Marketing)
- Priya Nair (VP of Engineering)
- Ananya Singh (Head of HR)
- Fatima Al-Hassan (Director of Strategy)

1. GENERAL DISCUSSION

- Reviewed the overall programme health dashboard and RAG status for all active initiatives.
- Risk register reviewed at programme level; three new risks added and two risks closed.
- Agreed to standardise status reporting across all projects using the new RAG template.

1.1 Partner Portal Launch [Project ID: PRJ-0138] (Review 5 of 9)

Status: Active - On Track

Phase

Discussion Points:

- Regulatory filings submitted in all 4 jurisdictions; acknowledgement received from 3.
- Commercial negotiation at advanced stage; key economic terms agreed in principle.
- Due diligence findings presented; no material issues identified; two minor items flagged.

Recommendation:

Submit the regulatory filings in the remaining jurisdiction without delay.

Decision: **APPROVED**

Phase 2 deliverables reviewed and approved to continue. Progress is on track and within budget. Revised budget of \$48,000 approved following scope clarification.

Budget Allocation: \$380,000

Action Items:

- Dinesh Kumar: Present dependency mapping with the platform team - Due: 06 April 2024
- Nathan Forrest: Review updated project plan and revised timeline to all stakeholders - Due: 06 April 2024
- Nathan Forrest: Circulate technical architecture diagram for sign-off - Due: 06 April 2024

1.2 Real-Time Fraud Detection System [Project ID: PRJ-0120] (Review 4 of 8)

Status: Active - At Risk

Phase

Discussion Points:

- Model training pipeline automated; run time reduced from 6 hours to 38 minutes.
- Data pipeline for 22 of 47 source systems completed; ingestion running on schedule.
- Data quality score improved from 72% to 84% following upstream remediation effort.

Recommendation:

Accelerate the remaining 25 source system pipelines; current velocity is sufficient to meet the deadline.

Decision: **APPROVED**

Following resolution of the Phase 1 blockers, project reinstated and approved to advance to Phase 2. All pre-conditions have been met. Budget of GBP 75,000 confirmed.

Budget Allocation: \$380,000

Action Items:

- Meera Patel: Circulate risk register with latest assessment to the programme office - Due: 06 April 2024
- Ananya Singh: Present vendor shortlist and commercial terms for review - Due: 06 April 2024
- Ananya Singh: Publish risk register with latest assessment to the programme office - Due: 06 April 2024

1.3 Cloud Infrastructure Migration [Project ID: PRJ-0101] (Review 1 of 3)

Status: Pending Approval

Phase

Discussion Points:

- Requirements gathering underway; 14 stakeholder interviews scheduled over the next two weeks.
- Proof of concept scoped; team aligned on technology stack and integration approach.
- Initial architecture assessment completed; three potential design patterns under evaluation.

Recommendation:

Approve the proposed architecture and proceed to Phase 1 with a fully staffed delivery team.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: \$120,000

Action Items:

- Riya Joshi: Circulate resource allocation plan for the next sprint - Due: 06 April 2024
- Meera Patel: Deliver risk register with latest assessment to the programme office - Due: 06 April 2024

1.4 Data Warehouse Modernisation [Project ID: PRJ-0106] (Review 4 of 8)

Status: Active - At Risk

Phase

Discussion Points:

- Data pipeline for 22 of 47 source systems completed; ingestion running on schedule.
- Data quality score improved from 72% to 84% following upstream remediation effort.

Recommendation:

Proceed to UAT; data accuracy metrics are consistently above the 90% threshold.

Decision: APPROVED

Following resolution of the Phase 1 blockers, project reinstated and approved to advance to Phase 2. All pre-conditions have been met. Budget of \$95,000 confirmed.

Budget Allocation: \$180,000

Action Items:

- Sameer Rao: Coordinate change management plan - Due: 06 April 2024
- Fatima Al-Hassan: Circulate revised budget breakdown to Finance for approval - Due: 06 April 2024
- Fatima Al-Hassan: Prepare change management plan - Due: 06 April 2024

1.5 Product-Led Growth Initiative [Project ID: PRJ-0136] (Review 3 of 6)

Status: Active - At Risk

Phase

Discussion Points:

- Feature prioritisation session held; two scope items deferred to Phase 2 to protect timeline.
- Alpha build released to internal testers; 23 bugs logged, 18 already resolved.

Recommendation:

Defer the three lower-priority features to maintain the launch date.

Decision: APPROVED

Following resolution of the Phase 1 blockers, project reinstated and approved to advance to Phase 2. All pre-conditions have been met. Budget of EUR 110,000 confirmed.

Budget Allocation: GBP 40,000

Action Items:

- Carlos Mendez: Submit resource allocation plan for the next sprint - Due: 06 April 2024
- Meera Patel: Present change management plan - Due: 06 April 2024
- Ananya Singh: Coordinate technical architecture diagram for sign-off - Due: 06 April 2024

1.6 APAC Market Expansion [Project ID: PRJ-0107] (Review 5 of 8)

Status: Active - On Track

Phase

Discussion Points:

- Regulatory filings submitted in all 4 jurisdictions; acknowledgement received from 3.
- Commercial negotiation at advanced stage; key economic terms agreed in principle.

Recommendation:

Submit the regulatory filings in the remaining jurisdiction without delay.

Decision: PILOT APPROVED

Phase 3 milestones met. Pilot approved for a 3-month internal beta with 50 users. Full rollout contingent on pilot KPIs being met within 12 weeks. Budget of \$380,000 released for pilot phase.

Budget Allocation: GBP 150,000

Action Items:

- Vivek Nambiar: Submit stakeholder communication pack - Due: 06 April 2024
- Ananya Singh: Circulate training schedule for all impacted teams - Due: 06 April 2024

2. ANY OTHER BUSINESS

The offsite planning session dates will be circulated by the programme office.

3. NEXT MEETING AND SIGN-OFF

Next Meeting: 06 April 2024

Minutes approved by: James Thornton, Chief Executive Officer

- End of Minutes -