

MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: Planning Session

Date:

Attendees:

- Fatima Al-Hassan (Director of Strategy)
- Ananya Singh (Head of HR)
- Ethan Brooks (Senior Architect)
- Carlos Mendez (DevOps Manager)
- Meera Patel (Finance Director)
- Pooja Krishnan (Legal Counsel)
- Arjun Mehta (Chief Technology Officer)

1. GENERAL DISCUSSION

- The programme office confirmed that the project management tooling migration is complete.
- Budget tracker updated - overall portfolio spend is within 2% of the approved baseline.
- Agreed to standardise status reporting across all projects using the new RAG template.

1.1 Cybersecurity Incident Response Platform [Project ID: PRJ-0131] (Review 4 of 8)

Status: Active - At Risk

Phase

Discussion Points:

- Sprint 4 completed; 58% of Phase 2 deliverables delivered against plan.
- Code review process overhauled; defect escape rate reduced by 34% since last sprint.
- Security hardening tasks completed; penetration test scheduled for next fortnight.

Recommendation:

Proceed to Phase 3 - all Phase 2 exit criteria have been met.

Decision: **APPROVED**

Following resolution of the Phase 1 blockers, project reinstated and approved to advance to Phase 2. All pre-conditions have been met. Budget of EUR 110,000 confirmed.

Budget Allocation: GBP 150,000

Action Items:

- Aisha Mahmood: Finalise training schedule for all impacted teams - Due: 30 April 2024
- Meera Patel: Circulate risk register with latest assessment to the programme office - Due: 30 April 2024
- Meera Patel: Circulate go/no-go recommendation to the steering committee - Due: 30 April 2024

1.2 AI-Powered Analytics Platform [Project ID: PRJ-0104] (Review 3 of 5)

Status: Active - On Track

Phase

Discussion Points:

- Data quality score improved from 72% to 84% following upstream remediation effort.
- Data pipeline for 22 of 47 source systems completed; ingestion running on schedule.
- Real-time streaming layer validated at 900,000 events per second; scaling plan agreed.

Recommendation:

Proceed to UAT; data accuracy metrics are consistently above the 90% threshold.

Decision: APPROVED

Phase 2 deliverables reviewed and approved to continue. Progress is on track and within budget. Revised budget of EUR 60,000 approved following scope clarification.

Budget Allocation: \$250,000

Action Items:

- Nisha Iyer: Complete change management plan - Due: 30 April 2024
- Arjun Mehta: Review legal review of the contract amendment - Due: 30 April 2024

1.3 Real-Time Fraud Detection System [Project ID: PRJ-0120] (Review 5 of 8)

Status: Active - On Track

Discussion Points:

- Model training pipeline automated; run time reduced from 6 hours to 38 minutes.
- Data catalogue populated with 1,800 assets; business glossary terms under review.

Recommendation:

Accelerate the remaining 25 source system pipelines; current velocity is sufficient to meet the deadline.

Decision: PILOT APPROVED

Phase 3 milestones met. Pilot approved for two pilot regions (North and East). Full rollout contingent on pilot KPIs being met within 12 weeks. Budget of \$180,000 released for pilot phase.

Budget Allocation: GBP 75,000

Action Items:

- Nathan Forrest: Present go/no-go recommendation to the steering committee - Due: 30 April 2024
- Ethan Brooks: Publish KPI dashboard with updated metrics - Due: 30 April 2024
- Ethan Brooks: Circulate KPI dashboard with updated metrics - Due: 30 April 2024

1.4 Zero-Trust Network Security Overhaul [Project ID: PRJ-0108] (Review 3 of 6)

Status: Active - At Risk

Discussion Points:

- Integration with the legacy system identified as a critical path item; workaround agreed.
- Security hardening tasks completed; penetration test scheduled for next fortnight.
- Sprint 4 completed; 58% of Phase 2 deliverables delivered against plan.

Recommendation:

Proceed to Phase 3 - all Phase 2 exit criteria have been met.

Decision: APPROVED

Following resolution of the Phase 1 blockers, project reinstated and approved to advance to Phase 2. All pre-conditions have been met. Budget of \$95,000 confirmed.

Budget Allocation: EUR 110,000

Action Items:

- Diana Petrov: Prepare updated project plan and revised timeline to all stakeholders - Due: 30 April 2024
- Ethan Brooks: Circulate change management plan - Due: 30 April 2024
- Ethan Brooks: Coordinate go/no-go recommendation to the steering committee - Due: 30 April 2024

1.5 SOC 2 Type II Compliance [Project ID: PRJ-0111] (Review 2 of 5)

Status: Active - Slightly Delayed

Discussion Points:

- Policy framework drafted; 8 new policies require board ratification before implementation.

- Legal counsel engaged; external opinion on data residency obligations commissioned.

Recommendation:

Engage external legal counsel before proceeding; regulatory interpretation is complex.

Decision: ON HOLD

Phase 1 temporarily placed on hold due to resource conflicts with the ERP programme. A resume decision will be revisited in 8 weeks once capacity is confirmed.

Budget Allocation: GBP 40,000

Action Items:

- Sameer Rao: Coordinate stakeholder communication pack - Due: 30 April 2024
- Carlos Mendez: Finalise KPI dashboard with updated metrics - Due: 30 April 2024

1.6 Data Warehouse Modernisation [Project ID: PRJ-0106] (Review 5 of 8)

Status: Active - On Track

Phase

Discussion Points:

- Real-time streaming layer validated at 900,000 events per second; scaling plan agreed.
- Data quality score improved from 72% to 84% following upstream remediation effort.

Recommendation:

Invest in automated data quality monitoring to prevent regression during scale-out.

Decision: PILOT APPROVED

Phase 3 milestones met. Pilot approved for two pilot regions (North and East). Full rollout contingent on pilot KPIs being met within 12 weeks. Budget of \$380,000 released for pilot phase.

Budget Allocation: \$48,000

Action Items:

- Arjun Mehta: Circulate legal review of the contract amendment - Due: 30 April 2024
- Arjun Mehta: Publish post-implementation review agenda - Due: 30 April 2024

2. ANY OTHER BUSINESS

The team confirmed availability for the next meeting as scheduled.

3. NEXT MEETING AND SIGN-OFF

Next Meeting: 30 April 2024

Minutes approved by: Fatima Al-Hassan, Director of Strategy

- End of Minutes -