

MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: Portfolio Review

Date:

Attendees:

- Thomas Edgerton (Chief Financial Officer)
- Sameer Rao (Engineering Manager)
- Nisha Iyer (Compliance Manager)
- James Thornton (Chief Executive Officer)
- Carlos Mendez (DevOps Manager)
- Arjun Mehta (Chief Technology Officer)

1. GENERAL DISCUSSION

- Budget tracker updated - overall portfolio spend is within 2% of the approved baseline.
- Reviewed the overall programme health dashboard and RAG status for all active initiatives.
- Risk register reviewed at programme level; three new risks added and two risks closed.

1.1 HR Digital Transformation [Project ID: PRJ-0109] (Review 3 of 5)

Status: Active - On Track

Phase

Discussion Points:

- Parallel payroll run completed successfully; variances within the 0.1% acceptable threshold.
- Employee data migration validated; 99.7% record accuracy confirmed.
- HRIS configuration completed for core HR and payroll modules; testing underway.

Recommendation:

Proceed to parallel payroll run; configuration and testing results are satisfactory.

Decision: **APPROVED**

Phase 2 deliverables reviewed and approved to continue. Progress is on track and within budget. Revised budget of \$380,000 approved following scope clarification.

Budget Allocation: \$500,000

Action Items:

- Nathan Forrest: Present post-implementation review agenda - Due: 16 June 2024
- James Thornton: Complete revised budget breakdown to Finance for approval - Due: 16 June 2024

1.2 Digital Marketing Automation [Project ID: PRJ-0129] (Review 4 of 7)

Status: Active - On Track

Phase

Discussion Points:

- Marketing technology integration completed; CRM and email platform now synchronised.
- Creative concepts reviewed; two routes selected for audience testing.
- Soft launch to 10% of the target audience shows click-through rate of 4.1%.

Recommendation:

Proceed to full production of the preferred creative route; testing results are conclusive.

Decision: **APPROVED**

Phase 2 deliverables reviewed and approved to continue. Progress is on track and within budget. Revised budget of EUR 60,000

approved following scope clarification.

Budget Allocation: \$180,000

Action Items:

- Kavya Reddy: Publish training schedule for all impacted teams - Due: 16 June 2024
- Arjun Mehta: Present KPI dashboard with updated metrics - Due: 16 June 2024

1.3 Global Payroll Consolidation [Project ID: PRJ-0130] (Review 2 of 3)

Status: Active - On Track

Phase

Discussion Points:

- Employee data migration validated; 99.7% record accuracy confirmed.
- Change champion network established; 45 volunteers trained across 12 office locations.

Recommendation:

Accelerate manager training delivery to ensure readiness for go-live.

Decision: APPROVED

Phase 2 deliverables reviewed and approved to continue. Progress is on track and within budget. Revised budget of \$48,000 approved following scope clarification.

Budget Allocation: \$380,000

Action Items:

- Sara Lopez: Publish technical architecture diagram for sign-off - Due: 16 June 2024
- Carlos Mendez: Complete go/no-go recommendation to the steering committee - Due: 16 June 2024
- Sameer Rao: Deliver technical architecture diagram for sign-off - Due: 16 June 2024

1.4 Identity and Access Management Overhaul [Project ID: PRJ-0145]

Status: Active - Slightly Delayed

Phase

Discussion Points:

- Policy framework drafted; 8 new policies require board ratification before implementation.
- Compliance requirements documented; mapped to 34 specific control objectives.

Recommendation:

Approve the compliance remediation plan and allocate the necessary resources.

Decision: ON HOLD

Phase 1 temporarily placed on hold due to resource conflicts with the ERP programme. A resume decision will be revisited in 8 weeks once capacity is confirmed.

Budget Allocation: \$250,000

Action Items:

- Riya Joshi: Review post-implementation review agenda - Due: 16 June 2024
- Sameer Rao: Submit change management plan - Due: 16 June 2024

1.5 AI Customer Support Bot [Project ID: PRJ-0139] (Review 1 of 2)

Status: Pending Approval

Phase

Discussion Points:

- Product requirements document drafted and circulated for stakeholder review.
- Discovery phase complete; user research with 48 participants surfaced five key pain points.

Recommendation:

Commission a usability study before finalising the information architecture.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: \$500,000

Action Items:

- Nathan Forrest: Complete updated project plan and revised timeline to all stakeholders - Due: 16 June 2024
- James Thornton: Publish resource allocation plan for the next sprint - Due: 16 June 2024
- Sameer Rao: Prepare training schedule for all impacted teams - Due: 16 June 2024

1.6 Revenue Optimisation Initiative [Project ID: PRJ-0113] (Review 7 of 10)

Status: Active - On Track

Phase

Discussion Points:

- Year-to-date spend tracking at 94% of budget; underspend attributed to phased hiring.
- Cost allocation model updated; departmental recharges aligned to new structure.

Recommendation:

Proceed within the current budget envelope; contingency reserve is sufficient.

Decision: PILOT APPROVED

Phase 3 milestones met. Pilot approved for two pilot regions (North and East). Full rollout contingent on pilot KPIs being met within 12 weeks. Budget of GBP 150,000 released for pilot phase.

Budget Allocation: GBP 40,000

Action Items:

- Ananya Singh: Deliver updated project plan and revised timeline to all stakeholders - Due: 16 June 2024
- Sameer Rao: Finalise legal review of the contract amendment - Due: 16 June 2024

2. ANY OTHER BUSINESS

The programme newsletter will be distributed to all stakeholders by end of week.

3. NEXT MEETING AND SIGN-OFF

Next Meeting: 16 June 2024

Minutes approved by: Thomas Edgerton, Chief Financial Officer

- End of Minutes -