

MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: Board Meeting

Date:

Attendees:

- Pooja Krishnan (Legal Counsel)
- Kavya Reddy (Head of Operations)
- Sara Lopez (Chief Product Officer)
- Fatima Al-Hassan (Director of Strategy)
- Ethan Brooks (Senior Architect)
- Nisha Iyer (Compliance Manager)
- Carlos Mendez (DevOps Manager)

1. GENERAL DISCUSSION

- Budget tracker updated - overall portfolio spend is within 2% of the approved baseline.
- The programme office confirmed that the project management tooling migration is complete.
- The team confirmed readiness for the external auditor visit scheduled for next month.

1.1 Partner Portal Launch [Project ID: PRJ-0138] (Review 6 of 9)

Status: Active - On Track

Phase

Discussion Points:

- Regulatory filings submitted in all 4 jurisdictions; acknowledgement received from 3.
- Partnership governance framework agreed; quarterly steering committee dates confirmed.

Recommendation:

Submit the regulatory filings in the remaining jurisdiction without delay.

Decision: **PILOT APPROVED**

Phase 3 milestones met. Pilot approved for a 3-month internal beta with 50 users. Full rollout contingent on pilot KPIs being met within 12 weeks. Budget of \$380,000 released for pilot phase.

Budget Allocation: \$180,000

Action Items:

- Riya Joshi: Review risk register with latest assessment to the programme office - Due: 30 May 2024
- Kavya Reddy: Coordinate post-implementation review agenda - Due: 30 May 2024

1.2 API Gateway and Microservices Rollout [Project ID: PRJ-0112] (Review 3 of 6)

Status: Active - At Risk

Phase

Discussion Points:

- Code review process overhauled; defect escape rate reduced by 34% since last sprint.
- Security hardening tasks completed; penetration test scheduled for next fortnight.

Recommendation:

Resolve the legacy system integration issue before advancing; do not carry it forward.

Decision: **APPROVED**

Following resolution of the Phase 1 blockers, project reinstated and approved to advance to Phase 2. All pre-conditions have been met. Budget of \$250,000 confirmed.

Budget Allocation: \$250,000

Action Items:

- Carlos Mendez: Complete training schedule for all impacted teams - Due: 30 May 2024
- Ethan Brooks: Circulate stakeholder communication pack - Due: 30 May 2024

1.3 Customer Portal Redesign [Project ID: PRJ-0102] (Review 3 of 6)

Status: Active - At Risk

Discussion Points:

- Alpha build released to internal testers; 23 bugs logged, 18 already resolved.
- Localisation for three new markets underway; translation vendor engaged.
- Feature prioritisation session held; two scope items deferred to Phase 2 to protect timeline.

Recommendation:

Proceed to closed beta; product quality meets the threshold for controlled testing.

Decision: APPROVED

Following resolution of the Phase 1 blockers, project reinstated and approved to advance to Phase 2. All pre-conditions have been met. Budget of GBP 75,000 confirmed.

Budget Allocation: \$120,000

Action Items:

- Nisha Iyer: Complete updated project plan and revised timeline to all stakeholders - Due: 30 May 2024
- Fatima Al-Hassan: Coordinate change management plan - Due: 30 May 2024
- Fatima Al-Hassan: Complete risk register with latest assessment to the programme office - Due: 30 May 2024

1.4 Employee Wellness Platform [Project ID: PRJ-0119] (Review 4 of 5)

Status: Active - On Track

Discussion Points:

- Employee satisfaction with HR services up 18 percentage points post-implementation.
- Attrition rate for the quarter at 7.2%, the lowest in three years.
- Post-implementation review confirms all 9 original pain points have been resolved.

Recommendation:

Formally close the project; all deliverables accepted and KPIs met.

Decision: APPROVED

User Acceptance Testing completed with all critical defects resolved. Project approved to proceed to Go-Live Preparation. Final budget of EUR 110,000 confirmed.

Budget Allocation: \$250,000

Action Items:

- Vivek Nambiar: Circulate resource allocation plan for the next sprint - Due: 30 May 2024
- Ethan Brooks: Present technical architecture diagram for sign-off - Due: 30 May 2024

1.5 Real-Time Fraud Detection System [Project ID: PRJ-0120] (Review 6 of 8)

Status: Active - On Track

Discussion Points:

- Model accuracy validated at 94.2% on holdout data, exceeding the 90% threshold.
- All 47 source systems onboarded; data freshness SLA of 15 minutes consistently met.
- Data platform uptime at 99.96% in first month of production operation.

Recommendation:

Formally close the project; all deliverables accepted by business stakeholders.

Decision: APPROVED

User Acceptance Testing completed with all critical defects resolved. Project approved to proceed to Go-Live Preparation. Final budget of \$380,000 confirmed.

Budget Allocation: \$500,000

Action Items:

- Priya Nair: Review legal review of the contract amendment - Due: 30 May 2024
- Ethan Brooks: Finalise KPI dashboard with updated metrics - Due: 30 May 2024

1.6 Automated Testing Framework [Project ID: PRJ-0117] (Review 3 of 5)

Status: Active - On Track

Phase

Discussion Points:

- CI/CD pipeline optimised; build and deploy cycle reduced from 45 minutes to 12 minutes.
- Integration with the legacy system identified as a critical path item; workaround agreed.
- Sprint 4 completed; 58% of Phase 2 deliverables delivered against plan.

Recommendation:

Allocate two additional senior engineers to the critical path to recover the 2-week delay.

Decision: APPROVED

Phase 2 deliverables reviewed and approved to continue. Progress is on track and within budget. Revised budget of \$120,000 approved following scope clarification.

Budget Allocation: GBP 40,000

Action Items:

- Thomas Edgerton: Prepare risk register with latest assessment to the programme office - Due: 30 May 2024
- Sara Lopez: Circulate training schedule for all impacted teams - Due: 30 May 2024

2. ANY OTHER BUSINESS

The programme newsletter will be distributed to all stakeholders by end of week.

3. NEXT MEETING AND SIGN-OFF

Next Meeting: 30 May 2024

Minutes approved by: Pooja Krishnan, Legal Counsel

- End of Minutes -