

MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: Planning Session

Date:

Attendees:

- Marcus Webb (VP of Sales)
- Kavya Reddy (Head of Operations)
- Riya Joshi (Product Manager)
- James Thornton (Chief Executive Officer)
- Nisha Iyer (Compliance Manager)
- Sneha Gupta (Data Science Lead)

1. GENERAL DISCUSSION

- Budget tracker updated - overall portfolio spend is within 2% of the approved baseline.
- Discussed the implications of the upcoming regulatory change on three active projects.
- The team confirmed readiness for the external auditor visit scheduled for next month.

1.1 Self-Service BI Dashboard [Project ID: PRJ-0122] (Review 6 of 9)

Status: Active - On Track

Phase

Discussion Points:

- Real-time streaming layer validated at 900,000 events per second; scaling plan agreed.
- Data quality score improved from 72% to 84% following upstream remediation effort.
- Model training pipeline automated; run time reduced from 6 hours to 38 minutes.

Recommendation:

Accelerate the remaining 25 source system pipelines; current velocity is sufficient to meet the deadline.

Decision: **PILOT APPROVED**

Phase 3 milestones met. Pilot approved for a 3-month internal beta with 50 users. Full rollout contingent on pilot KPIs being met within 12 weeks. Budget of GBP 75,000 released for pilot phase.

Budget Allocation: \$48,000

Action Items:

- Thomas Edgerton: Prepare legal review of the contract amendment - Due: 31 July 2024
- Nisha Iyer: Review post-implementation review agenda - Due: 31 July 2024
- James Thornton: Circulate change management plan - Due: 31 July 2024

1.2 Product Data Mesh Initiative [Project ID: PRJ-0128] (Review 4 of 5)

Status: Active - On Track

Phase

Discussion Points:

- Model accuracy validated at 94.2% on holdout data, exceeding the 90% threshold.
- Post-implementation review completed; three optimisation recommendations logged for BAU.
- All 47 source systems onboarded; data freshness SLA of 15 minutes consistently met.

Recommendation:

Transition the platform to the data engineering BAU team with a structured handover.

Decision: **APPROVED**

User Acceptance Testing completed with all critical defects resolved. Project approved to proceed to Go-Live Preparation. Final budget of \$500,000 confirmed.

Budget Allocation: EUR 60,000

Action Items:

- Riya Joshi: Publish revised budget breakdown to Finance for approval - Due: 31 July 2024
- Sneha Gupta: Complete revised budget breakdown to Finance for approval - Due: 31 July 2024

1.3 APAC Market Expansion [Project ID: PRJ-0107] (Review 6 of 8)

Status: Active - On Track

Phase

Discussion Points:

- Agreement signed; partnership formally announced via joint press release.
- Customer NPS in the new market at 44, above the 40 target set at programme inception.
- Post-launch review completed; business case validated; expansion to Phase 2 markets approved.

Recommendation:

Publish the business case validation report to the board.

Decision: APPROVED

User Acceptance Testing completed with all critical defects resolved. Project approved to proceed to Go-Live Preparation. Final budget of \$120,000 confirmed.

Budget Allocation: GBP 75,000

Action Items:

- Dinesh Kumar: Finalise technical architecture diagram for sign-off - Due: 31 July 2024
- James Thornton: Publish change management plan - Due: 31 July 2024

1.4 HR Digital Transformation [Project ID: PRJ-0109] (Review 4 of 5)

Status: Active - On Track

Phase

Discussion Points:

- Post-implementation review confirms all 9 original pain points have been resolved.
- HRIS go-live completed on schedule; first payroll run processed without incident.
- Attrition rate for the quarter at 7.2%, the lowest in three years.

Recommendation:

Formally close the project; all deliverables accepted and KPIs met.

Decision: APPROVED

User Acceptance Testing completed with all critical defects resolved. Project approved to proceed to Go-Live Preparation. Final budget of \$95,000 confirmed.

Budget Allocation: GBP 150,000

Action Items:

- Arjun Mehta: Deliver KPI dashboard with updated metrics - Due: 31 July 2024
- James Thornton: Coordinate change management plan - Due: 31 July 2024

1.5 Digital Marketing Automation [Project ID: PRJ-0129] (Review 5 of 7)

Status: Active - On Track

Phase

Discussion Points:

- Marketing technology integration completed; CRM and email platform now synchronised.
- Audience testing results positive; preferred route selected and production briefed.
- Campaign assets 80% complete; final review scheduled for next week.

Recommendation:

Approve the media plan and release the campaign budget for activation.

Decision: PILOT APPROVED

Phase 3 milestones met. Pilot approved for a 3-month internal beta with 50 users. Full rollout contingent on pilot KPIs being met within 12 weeks. Budget of GBP 40,000 released for pilot phase.

Budget Allocation: \$250,000

Action Items:

- Ananya Singh: Submit revised budget breakdown to Finance for approval - Due: 31 July 2024
- Kavya Reddy: Review stakeholder communication pack - Due: 31 July 2024
- Kavya Reddy: Coordinate revised budget breakdown to Finance for approval - Due: 31 July 2024

1.6 Vendor Rationalisation [Project ID: PRJ-0127] (Review 5 of 6)

Status: Active - On Track

Phase

Discussion Points:

- Operational KPIs all green for first full quarter; MTTR reduced by 22%.
- Vendor cutover completed with zero service interruptions during the transition window.
- Process audit score of 94% achieved; two minor non-conformances being remediated.

Recommendation:

Publish the updated standard operating procedures to the intranet and close the project.

Decision: APPROVED

User Acceptance Testing completed with all critical defects resolved. Project approved to proceed to Go-Live Preparation. Final budget of EUR 60,000 confirmed.

Budget Allocation: \$48,000

Action Items:

- Dinesh Kumar: Deliver stakeholder communication pack - Due: 31 July 2024
- Kavya Reddy: Finalise stakeholder communication pack - Due: 31 July 2024

2. ANY OTHER BUSINESS

A reminder was issued to submit expense claims before end of month.

3. NEXT MEETING AND SIGN-OFF

Next Meeting: 31 July 2024

Minutes approved by: Marcus Webb, VP of Sales

- End of Minutes -