

MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: Cross-Functional Sync

Date:

Attendees:

- Meera Patel (Finance Director)
- Diana Petrov (Scrum Master)
- Fatima Al-Hassan (Director of Strategy)
- Marcus Webb (VP of Sales)
- Priya Nair (VP of Engineering)
- Riya Joshi (Product Manager)
- Dinesh Kumar (Senior Project Manager)
- Sameer Rao (Engineering Manager)
- Pooja Krishnan (Legal Counsel)

1. GENERAL DISCUSSION

- Agreed to standardise status reporting across all projects using the new RAG template.
- Reviewed the overall programme health dashboard and RAG status for all active initiatives.
- The programme office confirmed that the project management tooling migration is complete.

1.1 Kubernetes Platform Rollout [Project ID: PRJ-0126] (Review 4 of 5)

Status: Active - On Track

Phase

Discussion Points:

- Performance testing concluded; system handles 2.4x the anticipated peak load.
- Post-launch monitoring shows error rate of 0.02%, well within the 0.1% threshold.

Recommendation:

Close the project formally and capture lessons learned before the team disperses.

Decision: **APPROVED**

User Acceptance Testing completed with all critical defects resolved. Project approved to proceed to Go-Live Preparation. Final budget of \$180,000 confirmed.

Budget Allocation: \$24,000

Action Items:

- Carlos Mendez: Coordinate resource allocation plan for the next sprint - Due: 11 June 2025
- Priya Nair: Submit go/no-go recommendation to the steering committee - Due: 11 June 2025
- Fatima Al-Hassan: Finalise legal review of the contract amendment - Due: 11 June 2025

1.2 Mobile App v3.0 Launch [Project ID: PRJ-0105] (Review 2 of 3)

Status: Active - On Track

Phase

Discussion Points:

- Feature prioritisation session held; two scope items deferred to Phase 2 to protect timeline.
- Localisation for three new markets underway; translation vendor engaged.

Recommendation:

Defer the three lower-priority features to maintain the launch date.

Decision: APPROVED

Phase 2 deliverables reviewed and approved to continue. Progress is on track and within budget. Revised budget of \$48,000 approved following scope clarification.

Budget Allocation: \$380,000

Action Items:

- Fatima Al-Hassan: Submit technical architecture diagram for sign-off - Due: 11 June 2025
- Diana Petrov: Circulate legal review of the contract amendment - Due: 11 June 2025

1.3 Customer Loyalty Programme [Project ID: PRJ-0110] (Review 6 of 8)

Status: Active - On Track

Discussion Points:

- Campaign retrospective completed; playbook updated with key learnings for future campaigns.
- Full campaign launched; reach of 2.4 million impressions in the first week.
- Marketing ROI of 3.2x confirmed; investment case validated.

Recommendation:

Formally close the campaign project; results validated and within budget.

Decision: APPROVED

User Acceptance Testing completed with all critical defects resolved. Project approved to proceed to Go-Live Preparation. Final budget of GBP 40,000 confirmed.

Budget Allocation: \$24,000

Action Items:

- Nisha Iyer: Circulate legal review of the contract amendment - Due: 11 June 2025
- Sameer Rao: Complete vendor shortlist and commercial terms for review - Due: 11 June 2025
- Sameer Rao: Publish updated project plan and revised timeline to all stakeholders - Due: 11 June 2025

1.4 Self-Service BI Dashboard [Project ID: PRJ-0122] (Review 7 of 9)

Status: Active - On Track

Discussion Points:

- Data platform uptime at 99.96% in first month of production operation.
- Post-implementation review completed; three optimisation recommendations logged for BAU.
- All 47 source systems onboarded; data freshness SLA of 15 minutes consistently met.

Recommendation:

Formally close the project; all deliverables accepted by business stakeholders.

Decision: APPROVED

User Acceptance Testing completed with all critical defects resolved. Project approved to proceed to Go-Live Preparation. Final budget of \$24,000 confirmed.

Budget Allocation: GBP 40,000

Action Items:

- Riya Joshi: Coordinate resource allocation plan for the next sprint - Due: 11 June 2025
- Marcus Webb: Review technical architecture diagram for sign-off - Due: 11 June 2025
- Pooja Krishnan: Coordinate resource allocation plan for the next sprint - Due: 11 June 2025

1.5 API Gateway and Microservices Rollout [Project ID: PRJ-0112] (Review 4 of 6)

Status: Active - On Track

Discussion Points:

- Security hardening tasks completed; penetration test scheduled for next fortnight.
- Code review process overhauled; defect escape rate reduced by 34% since last sprint.
- Integration with the legacy system identified as a critical path item; workaround agreed.

Recommendation:

Allocate two additional senior engineers to the critical path to recover the 2-week delay.

Decision: PILOT APPROVED

Phase 3 milestones met. Pilot approved for a single-tenant deployment for one key client. Full rollout contingent on pilot KPIs being met within 12 weeks. Budget of GBP 40,000 released for pilot phase.

Budget Allocation: \$500,000

Action Items:

- Fatima Al-Hassan: Present dependency mapping with the platform team - Due: 11 June 2025
- Pooja Krishnan: Submit technical architecture diagram for sign-off - Due: 11 June 2025
- Dinesh Kumar: Submit technical architecture diagram for sign-off - Due: 11 June 2025

1.6 Disaster Recovery and BCP Upgrade [Project ID: PRJ-0114] (Review 3 of 5)

Status: Active - On Track

Phase

Discussion Points:

- Network cabling completed at 4 of 6 sites; remaining 2 sites scheduled for next month.
- Parallel running of old and new infrastructure commenced; switchover plan agreed.
- Hardware delivery received and racked; initial configuration in progress.

Recommendation:

Complete the security validation before moving workloads to the new infrastructure.

Decision: APPROVED

Phase 2 deliverables reviewed and approved to continue. Progress is on track and within budget. Revised budget of \$95,000 approved following scope clarification.

Budget Allocation: EUR 110,000

Action Items:

- Rohan Sharma: Submit stakeholder communication pack - Due: 11 June 2025
- Pooja Krishnan: Review revised budget breakdown to Finance for approval - Due: 11 June 2025
- Fatima Al-Hassan: Review legal review of the contract amendment - Due: 11 June 2025

2. ANY OTHER BUSINESS

The team confirmed availability for the next meeting as scheduled.

3. NEXT MEETING AND SIGN-OFF

Next Meeting: 11 June 2025

Minutes approved by: Meera Patel, Finance Director

- End of Minutes -