

# MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: Portfolio Review

Date:

Attendees:

- Aisha Mahmood (Customer Success Director)
- Riya Joshi (Product Manager)
- Nisha Iyer (Compliance Manager)
- Meera Patel (Finance Director)
- Priya Nair (VP of Engineering)
- Carlos Mendez (DevOps Manager)
- Dinesh Kumar (Senior Project Manager)
- Rohan Sharma (Business Analyst)

## 1. GENERAL DISCUSSION

- Budget tracker updated - overall portfolio spend is within 2% of the approved baseline.
- Risk register reviewed at programme level; three new risks added and two risks closed.
- Discussed cross-project resource conflicts and agreed on a priority order for the quarter.

### 1.1 Partner Portal Launch [Project ID: PRJ-0138] (Review 7 of 9)

Status: Active - On Track

Phase

Discussion Points:

- Post-launch review completed; business case validated; expansion to Phase 2 markets approved.
- All 4 regulatory approvals received; full commercial operation commenced.
- Agreement signed; partnership formally announced via joint press release.

Recommendation:

Formally close the project; partnership is live and commercial targets are being met.

Decision: **APPROVED**

User Acceptance Testing completed with all critical defects resolved. Project approved to proceed to Go-Live Preparation. Final budget of GBP 40,000 confirmed.

Budget Allocation: GBP 40,000

Action Items:

- Kavya Reddy: Deliver go/no-go recommendation to the steering committee - Due: 12 December 2025
- Meera Patel: Deliver training schedule for all impacted teams - Due: 12 December 2025
- Meera Patel: Prepare resource allocation plan for the next sprint - Due: 12 December 2025

### 1.2 Product-Led Growth Initiative [Project ID: PRJ-0136] (Review 4 of 6)

Status: Active - On Track

Phase

Discussion Points:

- Feature prioritisation session held; two scope items deferred to Phase 2 to protect timeline.
- Alpha build released to internal testers; 23 bugs logged, 18 already resolved.
- Localisation for three new markets underway; translation vendor engaged.

Recommendation:

Proceed to closed beta; product quality meets the threshold for controlled testing.

**Decision: PILOT APPROVED**

Phase 3 milestones met. Pilot approved for a single-tenant deployment for one key client. Full rollout contingent on pilot KPIs being met within 12 weeks. Budget of EUR 110,000 released for pilot phase.

**Budget Allocation:** EUR 60,000

**Action Items:**

- Dinesh Kumar: Circulate KPI dashboard with updated metrics - Due: 12 December 2025
- Priya Nair: Finalise updated project plan and revised timeline to all stakeholders - Due: 12 December 2025

**1.3 SOC 2 Type II Compliance [Project ID: PRJ-0111] (Review 4 of 5)**

**Status:** Active - On Track

Phase

**Discussion Points:**

- All 11 original gaps confirmed closed by the independent auditor.
- Ongoing monitoring framework activated; quarterly compliance reporting cadence confirmed.
- External audit completed; zero high-severity findings; 1 medium finding accepted.

**Recommendation:**

Accept the external audit outcome and formally close all remediation actions.

**Decision: APPROVED**

User Acceptance Testing completed with all critical defects resolved. Project approved to proceed to Go-Live Preparation. Final budget of \$48,000 confirmed.

**Budget Allocation:** GBP 40,000

**Action Items:**

- Dinesh Kumar: Finalise revised budget breakdown to Finance for approval - Due: 12 December 2025
- Meera Patel: Coordinate training schedule for all impacted teams - Due: 12 December 2025
- Meera Patel: Submit change management plan - Due: 12 December 2025

**1.4 Revenue Optimisation Initiative [Project ID: PRJ-0113] (Review 8 of 10)**

**Status:** Active - On Track

Phase

**Discussion Points:**

- Project delivered GBP 180,000 under the approved budget envelope.
- Benefit realisation report submitted to the board; quarterly tracking to continue for 12 months.

**Recommendation:**

Publish the benefit realisation report to the investment committee.

**Decision: APPROVED**

User Acceptance Testing completed with all critical defects resolved. Project approved to proceed to Go-Live Preparation. Final budget of \$120,000 confirmed.

**Budget Allocation:** \$500,000

**Action Items:**

- Meera Patel: Present change management plan - Due: 12 December 2025
- Dinesh Kumar: Submit legal review of the contract amendment - Due: 12 December 2025
- Dinesh Kumar: Review change management plan - Due: 12 December 2025

**1.5 Customer Loyalty Programme [Project ID: PRJ-0110] (Review 7 of 8)**

**Status:** Active - On Track

Phase

**Discussion Points:**

- Brand recall survey post-campaign shows 12-point improvement vs. pre-campaign baseline.
- Campaign retrospective completed; playbook updated with key learnings for future campaigns.

**Recommendation:**

Commission a follow-up brand tracking study to measure sustained impact.

**Decision: FAST-TRACKED**

All go-live readiness criteria satisfied. Rollback plan signed off by the CTO. Project fast-tracked to launch. Budget of \$500,000 confirmed.

**Budget Allocation:** \$380,000

**Action Items:**

- Pooja Krishnan: Coordinate vendor shortlist and commercial terms for review - Due: 12 December 2025
- Riya Joshi: Complete dependency mapping with the platform team - Due: 12 December 2025
- Riya Joshi: Submit post-implementation review agenda - Due: 12 December 2025

## 1.6 Zero-Trust Network Security Overhaul [Project ID: PRJ-0108] (Review 4 of 6)

**Status:** Active - On Track

Phase

**Discussion Points:**

- Code review process overhauled; defect escape rate reduced by 34% since last sprint.
- Sprint 4 completed; 58% of Phase 2 deliverables delivered against plan.

**Recommendation:**

Allocate two additional senior engineers to the critical path to recover the 2-week delay.

**Decision: PILOT APPROVED**

Phase 3 milestones met. Pilot approved for a 3-month internal beta with 50 users. Full rollout contingent on pilot KPIs being met within 12 weeks. Budget of EUR 110,000 released for pilot phase.

**Budget Allocation:** GBP 40,000

**Action Items:**

- Ananya Singh: Present resource allocation plan for the next sprint - Due: 12 December 2025
- Rohan Sharma: Prepare change management plan - Due: 12 December 2025
- Rohan Sharma: Complete post-implementation review agenda - Due: 12 December 2025

---

## 2. ANY OTHER BUSINESS

---

The programme newsletter will be distributed to all stakeholders by end of week.

## 3. NEXT MEETING AND SIGN-OFF

---

**Next Meeting:** 12 December 2025

Minutes approved by: Aisha Mahmood, Customer Success Director

- End of Minutes -