

MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: Portfolio Review

Date:

Attendees:

- Pooja Krishnan (Legal Counsel)
- Lakshmi Venkat (QA Lead)
- Priya Nair (VP of Engineering)
- James Thornton (Chief Executive Officer)
- Meera Patel (Finance Director)
- Ananya Singh (Head of HR)
- Sneha Gupta (Data Science Lead)

1. GENERAL DISCUSSION

- Discussed cross-project resource conflicts and agreed on a priority order for the quarter.
- The team confirmed readiness for the external auditor visit scheduled for next month.
- Reviewed the overall programme health dashboard and RAG status for all active initiatives.

1.1 Brand Refresh 2024 [Project ID: PRJ-0115] (Review 6 of 7)

Status: Active - On Track

Phase

Discussion Points:

- Campaign retrospective completed; playbook updated with key learnings for future campaigns.
- Marketing ROI of 3.2x confirmed; investment case validated.

Recommendation:

Commission a follow-up brand tracking study to measure sustained impact.

Decision: **FAST-TRACKED**

All go-live readiness criteria satisfied. Rollback plan signed off by the CTO. Project fast-tracked to launch. Budget of GBP 150,000 confirmed.

Budget Allocation: \$380,000

Action Items:

- Riya Joshi: Review change management plan - Due: 18 March 2026
- James Thornton: Complete revised budget breakdown to Finance for approval - Due: 18 March 2026
- James Thornton: Submit go/no-go recommendation to the steering committee - Due: 18 March 2026

1.2 Customer Portal Redesign [Project ID: PRJ-0102] (Review 5 of 6)

Status: Active - On Track

Phase

Discussion Points:

- Launch day monitoring shows zero P1 incidents; crash rate at 0.04% against 0.5% threshold.
- Post-launch retrospective completed; lessons learned document shared with the product guild.
- First-week retention at 68%, above the 60% success benchmark.

Recommendation:

Close the project and transition ownership to the product operations team.

Decision: **APPROVED**

User Acceptance Testing completed with all critical defects resolved. Project approved to proceed to Go-Live Preparation. Final budget of \$120,000 confirmed.

Budget Allocation: \$180,000

Action Items:

- Sneha Gupta: Circulate training schedule for all impacted teams - Due: 18 March 2026
- Lakshmi Venkat: Submit change management plan - Due: 18 March 2026

1.3 Supply Chain Digitalisation [Project ID: PRJ-0118] (Review 4 of 5)

Status: Active - On Track

Phase

Discussion Points:

- All 14 automation workflows live; monthly saving of 340 person-hours confirmed.
- Staff satisfaction survey post-change shows 81% positive response rate.
- Vendor cutover completed with zero service interruptions during the transition window.

Recommendation:

Publish the updated standard operating procedures to the intranet and close the project.

Decision: APPROVED

User Acceptance Testing completed with all critical defects resolved. Project approved to proceed to Go-Live Preparation. Final budget of \$95,000 confirmed.

Budget Allocation: GBP 150,000

Action Items:

- Nathan Forrest: Prepare revised budget breakdown to Finance for approval - Due: 18 March 2026
- Sneha Gupta: Coordinate resource allocation plan for the next sprint - Due: 18 March 2026
- Sneha Gupta: Publish KPI dashboard with updated metrics - Due: 18 March 2026

1.4 APAC Market Expansion [Project ID: PRJ-0107] (Review 7 of 8)

Status: Active - On Track

Phase

Discussion Points:

- Post-launch review completed; business case validated; expansion to Phase 2 markets approved.
- All 4 regulatory approvals received; full commercial operation commenced.

Recommendation:

Publish the business case validation report to the board.

Decision: FAST-TRACKED

All go-live readiness criteria satisfied. Rollback plan signed off by the CTO. Project fast-tracked to launch. Budget of \$120,000 confirmed.

Budget Allocation: GBP 40,000

Action Items:

- Rohan Sharma: Coordinate risk register with latest assessment to the programme office - Due: 18 March 2026
- James Thornton: Publish legal review of the contract amendment - Due: 18 March 2026

1.5 Customer Data Platform [Project ID: PRJ-0132] (Review 4 of 5)

Status: Active - On Track

Phase

Discussion Points:

- Post-implementation review completed; three optimisation recommendations logged for BAU.
- Data platform uptime at 99.96% in first month of production operation.
- All 47 source systems onboarded; data freshness SLA of 15 minutes consistently met.

Recommendation:

Formally close the project; all deliverables accepted by business stakeholders.

Decision: APPROVED

User Acceptance Testing completed with all critical defects resolved. Project approved to proceed to Go-Live Preparation. Final budget of \$95,000 confirmed.

Budget Allocation: \$380,000

Action Items:

- Marcus Webb: Prepare risk register with latest assessment to the programme office - Due: 18 March 2026
- Ananya Singh: Submit stakeholder communication pack - Due: 18 March 2026

1.6 Partner Portal Launch [Project ID: PRJ-0138] (Review 8 of 9)

Status: Active - On Track

Phase

Discussion Points:

- Post-launch review completed; business case validated; expansion to Phase 2 markets approved.
- All 4 regulatory approvals received; full commercial operation commenced.

Recommendation:

Publish the business case validation report to the board.

Decision: FAST-TRACKED

All go-live readiness criteria satisfied. Rollback plan signed off by the CTO. Project fast-tracked to launch. Budget of \$500,000 confirmed.

Budget Allocation: \$380,000

Action Items:

- Ananya Singh: Review go/no-go recommendation to the steering committee - Due: 18 March 2026
- Sneha Gupta: Deliver technical architecture diagram for sign-off - Due: 18 March 2026

2. ANY OTHER BUSINESS

No further items were raised.

3. NEXT MEETING AND SIGN-OFF

Next Meeting: 18 March 2026

Minutes approved by: Pooja Krishnan, Legal Counsel

- End of Minutes -