

MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: Cross-Functional Sync

Date:

Attendees:

- Arjun Mehta (Chief Technology Officer)
- Carlos Mendez (DevOps Manager)
- Marcus Webb (VP of Sales)
- Priya Nair (VP of Engineering)
- Aisha Mahmood (Customer Success Director)
- Diana Petrov (Scrum Master)
- Nisha Iyer (Compliance Manager)

1. GENERAL DISCUSSION

- Risk register reviewed at programme level; three new risks added and two risks closed.
- Reviewed the overall programme health dashboard and RAG status for all active initiatives.
- Budget tracker updated - overall portfolio spend is within 2% of the approved baseline.

1.1 Singapore Office Expansion [Project ID: PRJ-0133] (Review 10 of 10)

Status: Completed

Phase

Discussion Points:

- DR test completed successfully; RTO of 3.2 hours achieved against 4-hour target.
- Full cutover completed; all workloads migrated to new infrastructure without incident.
- Old infrastructure decommissioned; annual savings of GBP 220,000 confirmed.

Recommendation:

Close the project; infrastructure is stable and within agreed SLA parameters.

Decision: **APPROVED**

Project formally closed following a successful hypercare period. All KPIs met. Post-implementation review scheduled for next quarter. Project transitioned to BAU.

Budget Allocation: \$24,000

Action Items:

- Dinesh Kumar: Present revised budget breakdown to Finance for approval - Due: 20 April 2026
- Priya Nair: Publish revised budget breakdown to Finance for approval - Due: 20 April 2026
- Marcus Webb: Submit KPI dashboard with updated metrics - Due: 20 April 2026

1.2 Next-Gen CRM Implementation [Project ID: PRJ-0125] (Review 2 of 2)

Status: Completed

Phase

Discussion Points:

- Programme retrospective completed; revised playbook to be adopted as the global standard.
- Sales team engagement score at 8.1/10, highest recorded in the past 3 years.
- Sales cycle reduced by 14 days; win rate improved from 22% to 29% quarter-on-quarter.

Recommendation:

Formally close the programme; all KPIs met and improvements embedded.

Decision: *APPROVED*

Project formally closed following a successful hypercare period. All KPIs met. Post-implementation review scheduled for next quarter.
Project transitioned to BAU.

Budget Allocation: \$48,000

Action Items:

- Carlos Mendez: Finalise vendor shortlist and commercial terms for review - Due: 20 April 2026
- Priya Nair: Submit KPI dashboard with updated metrics - Due: 20 April 2026
- Priya Nair: Deliver vendor shortlist and commercial terms for review - Due: 20 April 2026

1.3 Real-Time Fraud Detection System [Project ID: PRJ-0120] (Review 7 of 8)

Status: Active - On Track

Phase

Discussion Points:

- Data platform uptime at 99.96% in first month of production operation.
- All 47 source systems onboarded; data freshness SLA of 15 minutes consistently met.

Recommendation:

Approve production go-live; all data quality and performance benchmarks have been met.

Decision: *FAST-TRACKED*

All go-live readiness criteria satisfied. Rollback plan signed off by the CTO. Project fast-tracked to launch. Budget of \$48,000 confirmed.

Budget Allocation: EUR 60,000

Action Items:

- Lakshmi Venkat: Prepare vendor shortlist and commercial terms for review - Due: 20 April 2026
- Carlos Mendez: Submit revised budget breakdown to Finance for approval - Due: 20 April 2026
- Aisha Mahmood: Deliver post-implementation review agenda - Due: 20 April 2026

1.4 Disaster Recovery and BCP Upgrade [Project ID: PRJ-0114] (Review 5 of 5)

Status: Completed

Phase

Discussion Points:

- First month uptime recorded at 99.98%, exceeding the 99.9% contractual SLA.
- Old infrastructure decommissioned; annual savings of GBP 220,000 confirmed.
- Full cutover completed; all workloads migrated to new infrastructure without incident.

Recommendation:

Close the project; infrastructure is stable and within agreed SLA parameters.

Decision: *APPROVED*

Project formally closed following a successful hypercare period. All KPIs met. Post-implementation review scheduled for next quarter.
Project transitioned to BAU.

Budget Allocation: \$500,000

Action Items:

- Riya Joshi: Finalise go/no-go recommendation to the steering committee - Due: 20 April 2026
- Marcus Webb: Publish technical architecture diagram for sign-off - Due: 20 April 2026
- Marcus Webb: Review legal review of the contract amendment - Due: 20 April 2026

1.5 Carbon Footprint Tracking System [Project ID: PRJ-0135] (Review 5 of 5)

Status: Completed

Phase

Discussion Points:

- Lessons learned shared with the broader risk and compliance community of practice.
- All 11 original gaps confirmed closed by the independent auditor.
- Ongoing monitoring framework activated; quarterly compliance reporting cadence confirmed.

Recommendation:

Transition ongoing compliance monitoring to the Risk and Compliance function.

Decision: APPROVED

Project formally closed following a successful hypercare period. All KPIs met. Post-implementation review scheduled for next quarter. Project transitioned to BAU.

Budget Allocation: EUR 60,000

Action Items:

- Ethan Brooks: Review revised budget breakdown to Finance for approval - Due: 20 April 2026
- Priya Nair: Deliver post-implementation review agenda - Due: 20 April 2026

1.6 ERP System Upgrade [Project ID: PRJ-0103] (Review 4 of 4)

Status: Completed

Phase

Discussion Points:

- Process audit score of 94% achieved; two minor non-conformances being remediated.
- Operational KPIs all green for first full quarter; MTTR reduced by 22%.

Recommendation:

Hand over ongoing vendor management to the procurement team.

Decision: APPROVED

Project formally closed following a successful hypercare period. All KPIs met. Post-implementation review scheduled for next quarter. Project transitioned to BAU.

Budget Allocation: GBP 40,000

Action Items:

- Dinesh Kumar: Review vendor shortlist and commercial terms for review - Due: 20 April 2026
- Marcus Webb: Deliver resource allocation plan for the next sprint - Due: 20 April 2026
- Marcus Webb: Circulate risk register with latest assessment to the programme office - Due: 20 April 2026

2. ANY OTHER BUSINESS

The offsite planning session dates will be circulated by the programme office.

3. NEXT MEETING AND SIGN-OFF

Next Meeting: 20 April 2026

Minutes approved by: Arjun Mehta, Chief Technology Officer

- End of Minutes -