

MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: Programme Retrospective

Date:

Attendees:

- Thomas Edgerton (Chief Financial Officer)
- Vivek Nambiar (Infrastructure Manager)
- Diana Petrov (Scrum Master)
- Rohan Sharma (Business Analyst)
- Sneha Gupta (Data Science Lead)
- Nathan Forrest (VP of Marketing)

1. GENERAL DISCUSSION

- Budget tracker updated - overall portfolio spend is within 2% of the approved baseline.
- Stakeholder satisfaction survey results presented; average score of 7.8 out of 10.
- Programme newsletter distribution to all stakeholders confirmed for end of week.

1.1 Self-Service BI Dashboard [Project ID: PRJ-0122] (Review 9 of 9)

Status: Completed

Phase

Discussion Points:

- Business users trained; self-service query adoption up 61% in the first two weeks.
- All 47 source systems onboarded; data freshness SLA of 15 minutes consistently met.
- Data platform uptime at 99.96% in first month of production operation.

Recommendation:

Approve production go-live; all data quality and performance benchmarks have been met.

Decision: **APPROVED**

Project formally closed following a successful hypercare period. All KPIs met. Post-implementation review scheduled for next quarter. Project transitioned to BAU.

Budget Allocation: GBP 40,000

Action Items:

- Lakshmi Venkat: Deliver training schedule for all impacted teams - Due: 08 May 2026
- Vivek Nambiar: Review vendor shortlist and commercial terms for review - Due: 08 May 2026
- Sneha Gupta: Review stakeholder communication pack - Due: 08 May 2026

1.2 HR Digital Transformation [Project ID: PRJ-0109] (Review 5 of 5)

Status: Completed

Phase

Discussion Points:

- Employee satisfaction with HR services up 18 percentage points post-implementation.
- Post-implementation review confirms all 9 original pain points have been resolved.
- Attrition rate for the quarter at 7.2%, the lowest in three years.

Recommendation:

Transition HR system support to the People Technology BAU team.

Decision: **APPROVED**

Project formally closed following a successful hypercare period. All KPIs met. Post-implementation review scheduled for next quarter.
Project transitioned to BAU.

Budget Allocation: \$120,000

Action Items:

- Carlos Mendez: Circulate vendor shortlist and commercial terms for review - Due: 08 May 2026
- Sneha Gupta: Circulate dependency mapping with the platform team - Due: 08 May 2026

1.3 Strategic Partnership - FinTech Hub [Project ID: PRJ-0116] (Review 2 of 2)

Status: Completed

Phase

Discussion Points:

- Customer NPS in the new market at 44, above the 40 target set at programme inception.
- All 4 regulatory approvals received; full commercial operation commenced.

Recommendation:

Commission Phase 2 market expansion scoping given the success of Phase 1.

Decision: APPROVED

Project formally closed following a successful hypercare period. All KPIs met. Post-implementation review scheduled for next quarter.
Project transitioned to BAU.

Budget Allocation: \$500,000

Action Items:

- Oliver Grant: Deliver dependency mapping with the platform team - Due: 08 May 2026
- Diana Petrov: Prepare legal review of the contract amendment - Due: 08 May 2026
- Rohan Sharma: Finalise KPI dashboard with updated metrics - Due: 08 May 2026

1.4 Revenue Optimisation Initiative [Project ID: PRJ-0113] (Review 10 of 10)

Status: Completed

Phase

Discussion Points:

- Post-project audit completed; no material variances identified.
- ROI realisation tracking shows first-year benefit of GBP 340,000 against GBP 290,000 plan.
- Finance sign-off on final accounts received; project formally closed from a financial perspective.

Recommendation:

Publish the benefit realisation report to the investment committee.

Decision: APPROVED

Project formally closed following a successful hypercare period. All KPIs met. Post-implementation review scheduled for next quarter.
Project transitioned to BAU.

Budget Allocation: \$24,000

Action Items:

- Priya Nair: Complete legal review of the contract amendment - Due: 08 May 2026
- Diana Petrov: Publish updated project plan and revised timeline to all stakeholders - Due: 08 May 2026
- Diana Petrov: Submit KPI dashboard with updated metrics - Due: 08 May 2026

1.5 API Gateway and Microservices Rollout [Project ID: PRJ-0112] (Review 6 of 6)

Status: Completed

Phase

Discussion Points:

- Performance testing concluded; system handles 2.4x the anticipated peak load.
- UAT sign-off received from all four business domain owners with zero critical defects.

Recommendation:

Approve go-live; all readiness checks passed and rollback plan is in place.

Decision: APPROVED

Project formally closed following a successful hypercare period. All KPIs met. Post-implementation review scheduled for next quarter. Project transitioned to BAU.

Budget Allocation: GBP 40,000

Action Items:

- Marcus Webb: Circulate updated project plan and revised timeline to all stakeholders - Due: 08 May 2026
- Sneha Gupta: Prepare updated project plan and revised timeline to all stakeholders - Due: 08 May 2026

1.6 APAC Market Expansion [Project ID: PRJ-0107] (Review 8 of 8)

Status: Completed

Phase

Discussion Points:

- Post-launch review completed; business case validated; expansion to Phase 2 markets approved.
- Customer NPS in the new market at 44, above the 40 target set at programme inception.

Recommendation:

Publish the business case validation report to the board.

Decision: APPROVED

Project formally closed following a successful hypercare period. All KPIs met. Post-implementation review scheduled for next quarter. Project transitioned to BAU.

Budget Allocation: GBP 75,000

Action Items:

- Ananya Singh: Complete risk register with latest assessment to the programme office - Due: 08 May 2026
- Vivek Nambiar: Publish revised budget breakdown to Finance for approval - Due: 08 May 2026

2. ANY OTHER BUSINESS

The offsite planning session dates will be circulated by the programme office.

3. NEXT MEETING AND SIGN-OFF

Next Meeting: 08 May 2026

Minutes approved by: Thomas Edgerton, Chief Financial Officer

- End of Minutes -