

MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: Portfolio Review

Date:

Attendees:

- Carlos Mendez (DevOps Manager)
- Nathan Forrest (VP of Marketing)
- Lakshmi Venkat (QA Lead)
- Diana Petrov (Scrum Master)
- Ananya Singh (Head of HR)
- Thomas Edgerton (Chief Financial Officer)
- Arjun Mehta (Chief Technology Officer)
- Pooja Krishnan (Legal Counsel)
- Nisha Iyer (Compliance Manager)

1. GENERAL DISCUSSION

- Programme newsletter distribution to all stakeholders confirmed for end of week.
- Stakeholder satisfaction survey results presented; average score of 7.8 out of 10.
- Discussed the implications of the upcoming regulatory change on three active projects.

1.1 Cost Optimisation Programme [Project ID: PRJ-0123] (Review 2 of 2)

Status: Completed

Phase

Discussion Points:

- Project delivered GBP 180,000 under the approved budget envelope.
- Benefit realisation report submitted to the board; quarterly tracking to continue for 12 months.
- Finance sign-off on final accounts received; project formally closed from a financial perspective.

Recommendation:

Formally close the project from a financial perspective; final accounts reconciled.

Decision: **APPROVED**

Project formally closed following a successful hypercare period. All KPIs met. Post-implementation review scheduled for next quarter. Project transitioned to BAU.

Budget Allocation: EUR 60,000

Action Items:

- Thomas Edgerton: Review change management plan - Due: 12 July 2026
- Pooja Krishnan: Coordinate post-implementation review agenda - Due: 12 July 2026
- Nisha Iyer: Deliver vendor shortlist and commercial terms for review - Due: 12 July 2026

1.2 Product Data Mesh Initiative [Project ID: PRJ-0128] (Review 5 of 5)

Status: Completed

Phase

Discussion Points:

- All 47 source systems onboarded; data freshness SLA of 15 minutes consistently met.
- Post-implementation review completed; three optimisation recommendations logged for BAU.
- Business users trained; self-service query adoption up 61% in the first two weeks.

Recommendation:

Transition the platform to the data engineering BAU team with a structured handover.

Decision: APPROVED

Project formally closed following a successful hypercare period. All KPIs met. Post-implementation review scheduled for next quarter. Project transitioned to BAU.

Budget Allocation: \$95,000

Action Items:

- Dinesh Kumar: Circulate updated project plan and revised timeline to all stakeholders - Due: 12 July 2026
- Nathan Forrest: Coordinate revised budget breakdown to Finance for approval - Due: 12 July 2026
- Lakshmi Venkat: Present go/no-go recommendation to the steering committee - Due: 12 July 2026

1.3 Product-Led Growth Initiative [Project ID: PRJ-0136] (Review 6 of 6)

Status: Completed

Phase

Discussion Points:

- Post-launch retrospective completed; lessons learned document shared with the product guild.
- Launch day monitoring shows zero P1 incidents; crash rate at 0.04% against 0.5% threshold.
- App store submission completed; review process expected to take 5-7 business days.

Recommendation:

Close the project and transition ownership to the product operations team.

Decision: APPROVED

Project formally closed following a successful hypercare period. All KPIs met. Post-implementation review scheduled for next quarter. Project transitioned to BAU.

Budget Allocation: GBP 75,000

Action Items:

- Oliver Grant: Circulate updated project plan and revised timeline to all stakeholders - Due: 12 July 2026
- Lakshmi Venkat: Review vendor shortlist and commercial terms for review - Due: 12 July 2026
- Thomas Edgerton: Coordinate KPI dashboard with updated metrics - Due: 12 July 2026

1.4 Digital Marketing Automation [Project ID: PRJ-0129] (Review 7 of 7)

Status: Completed

Phase

Discussion Points:

- Full campaign launched; reach of 2.4 million impressions in the first week.
- Brand recall survey post-campaign shows 12-point improvement vs. pre-campaign baseline.
- Conversion rate of 3.8% achieved, exceeding the 3.0% target by 27%.

Recommendation:

Commission a follow-up brand tracking study to measure sustained impact.

Decision: APPROVED

Project formally closed following a successful hypercare period. All KPIs met. Post-implementation review scheduled for next quarter. Project transitioned to BAU.

Budget Allocation: EUR 110,000

Action Items:

- Nathan Forrest: Review dependency mapping with the platform team - Due: 12 July 2026
- Arjun Mehta: Coordinate change management plan - Due: 12 July 2026

1.5 Vendor Rationalisation [Project ID: PRJ-0127] (Review 6 of 6)

Status: Completed

Phase

Discussion Points:

- All 14 automation workflows live; monthly saving of 340 person-hours confirmed.
- Process audit score of 94% achieved; two minor non-conformances being remediated.

Recommendation:

Hand over ongoing vendor management to the procurement team.

Decision: APPROVED

Project formally closed following a successful hypercare period. All KPIs met. Post-implementation review scheduled for next quarter. Project transitioned to BAU.

Budget Allocation: \$24,000

Action Items:

- Oliver Grant: Complete training schedule for all impacted teams - Due: 12 July 2026
- Arjun Mehta: Circulate resource allocation plan for the next sprint - Due: 12 July 2026

1.6 Global Payroll Consolidation [Project ID: PRJ-0130] (Review 3 of 3)

Status: Completed

Phase

Discussion Points:

- Employee satisfaction with HR services up 18 percentage points post-implementation.
- HRIS go-live completed on schedule; first payroll run processed without incident.
- Attrition rate for the quarter at 7.2%, the lowest in three years.

Recommendation:

Formally close the project; all deliverables accepted and KPIs met.

Decision: APPROVED

Project formally closed following a successful hypercare period. All KPIs met. Post-implementation review scheduled for next quarter. Project transitioned to BAU.

Budget Allocation: GBP 40,000

Action Items:

- Priya Nair: Publish legal review of the contract amendment - Due: 12 July 2026
- Ananya Singh: Present updated project plan and revised timeline to all stakeholders - Due: 12 July 2026

2. ANY OTHER BUSINESS

No further items were raised.

3. NEXT MEETING AND SIGN-OFF

Next Meeting: 12 July 2026

Minutes approved by: Carlos Mendez, DevOps Manager

- End of Minutes -