

MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: All-Hands Update

Date:

Attendees:

- Rohan Sharma (Business Analyst)
- Carlos Mendez (DevOps Manager)
- Arjun Mehta (Chief Technology Officer)
- Dinesh Kumar (Senior Project Manager)
- Ethan Brooks (Senior Architect)
- Riya Joshi (Product Manager)

1. GENERAL DISCUSSION

- Reviewed the overall programme health dashboard and RAG status for all active initiatives.
- Discussed cross-project resource conflicts and agreed on a priority order for the quarter.
- Risk register reviewed at programme level; three new risks added and two risks closed.

1.1 API Gateway and Microservices Rollout [Project ID: PRJ-0112] (Review 1 of 6)

Status: Pending Approval

Phase

Discussion Points:

- Proof of concept scoped; team aligned on technology stack and integration approach.
- Requirements gathering underway; 14 stakeholder interviews scheduled over the next two weeks.

Recommendation:

Complete the proof of concept before committing to a full build; de-risk the approach.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: GBP 75,000

Action Items:

- Pooja Krishnan: Circulate risk register with latest assessment to the programme office - Due: 04 April 2023
- Carlos Mendez: Submit go/no-go recommendation to the steering committee - Due: 04 April 2023

2. ANY OTHER BUSINESS

The team confirmed availability for the next meeting as scheduled.

3. NEXT MEETING AND SIGN-OFF

Next Meeting: 04 April 2023

Minutes approved by: Rohan Sharma, Business Analyst

- End of Minutes -