

MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: Planning Session

Date:

Attendees:

- Marcus Webb (VP of Sales)
- Dinesh Kumar (Senior Project Manager)
- Ananya Singh (Head of HR)
- Nisha Iyer (Compliance Manager)
- Lakshmi Venkat (QA Lead)
- Ethan Brooks (Senior Architect)
- Thomas Edgerton (Chief Financial Officer)
- Rohan Sharma (Business Analyst)
- Pooja Krishnan (Legal Counsel)

1. GENERAL DISCUSSION

- Budget tracker updated - overall portfolio spend is within 2% of the approved baseline.
- The team confirmed readiness for the external auditor visit scheduled for next month.
- Reviewed the overall programme health dashboard and RAG status for all active initiatives.

1.1 API Gateway and Microservices Rollout [Project ID: PRJ-0112] (Review 1 of 6)

Status: Pending Approval

Phase

Discussion Points:

- Requirements gathering underway; 14 stakeholder interviews scheduled over the next two weeks.
- Proof of concept scoped; team aligned on technology stack and integration approach.

Recommendation:

Engage a specialist security architect to validate the design before Phase 1 commences.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: \$24,000

Action Items:

- Thomas Edgerton: Review dependency mapping with the platform team - Due: 04 April 2023
- Pooja Krishnan: Publish stakeholder communication pack - Due: 04 April 2023

1.2 Product-Led Growth Initiative [Project ID: PRJ-0136] (Review 1 of 9)

Status: Pending Approval

Phase

Discussion Points:

- Wireframes for core user journeys completed; design review scheduled for next week.
- Accessibility requirements defined; WCAG 2.1 AA compliance set as the minimum standard.

Recommendation:

Validate the core value proposition with a smoke-test landing page before full build.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: \$48,000

Action Items:

- Meera Patel: Submit vendor shortlist and commercial terms for review - Due: 04 April 2023
- Ananya Singh: Coordinate stakeholder communication pack - Due: 04 April 2023

2. ANY OTHER BUSINESS

A reminder was issued to submit expense claims before end of month.

3. NEXT MEETING AND SIGN-OFF

Next Meeting: 04 April 2023

Minutes approved by: Marcus Webb, VP of Sales

- End of Minutes -